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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

September 22, 2005

10:45 a.m. to 11:15 a.m.

Agenda

I.	 Approval of August 25, 2005 Purgewater Project Meeting Minutes (Ecology(DOE-
RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

September 22, 2005

S.	 Approval of August 25, 2005 Purgewater Project Meeting Minutes (Ecology/DO]E-RL/FH).

H.	 Operational Status (John Winterhalder FH)
A.	 There were 20,305 gallons of purgewater delivered to the PSTF in August.

III.	 Project Specific Issues
A. Interface Issues

1.	 Mr. Winterhalder reported that 200 ETF accepted the new load-in station. There
are a few punch list items to be completed. The startup phase-in date is still
anticipated for December I or 8, 2005.

B. Strategy Document Status
1.	 Tony Miskho (FIT) stated that the strategy document package is being prepared to

send to RL for review. Following RL's review, the package will be sent to
Ecology for review.

IV.	 General Discussions
A.	 Mr. Winterhalder reported that water from the high teclmetium well at SX Farm, which is

pumped quarterly, is scheduled to be sent to ETF next Wednesday. There was a filtering
skid maintenance issue, but after discussion with the Duratek samplers, ETF agreed to
take the water without pre-filtering it. The water is basically clean, especially since the
well has been pumped more routinely in greater volumes.

V.	 Status of Actions
A. 977 - A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder

and presented at the 2005 December PMM. RI, is waiting for comments from Ecology
regarding the proposed closure strategy for the Modutanks that was presented during the
recent Purgewater workshops.

B. 1008 - ETF accepted the new load-in station and the remaining punch list items are being
completed.

C. 1320 - Becky Weigman (Ecology) stated that Deborah Singleton (Ecology) will provide a
status at the next PMM.

VI.	 New Actions Items
A.	 There were no new actions.

VII. Next Project Managers Meeting
A.	 The next PMM was scheduled for October 27, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = RUM

Purgewater Storage and Treatment Facility

Task ID: 977	 Formally transmit the Modutenks Closure Plan package to RL 	 Task Lead: Winterhalder, John

Waste Stabil¢ation and Disposition/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Classification:	 Suspended

Category:	 PMM'

Project	 DOE	 Agency

Due:	 N/A	 NA -	 N/A

Complete:	 NIA	 NIA	 NIA	 -

Closed Date:

Description:	 Formally transmit the Modutanks Closure Plan package to RL.

Date

9/22/2005

8/25/2005

7/28/2005

6/29/2005

5/26/2005

3/23/2005

2/23/2005

1/27/2005

12/16/2004

10/2812004

9/23/2004

8/26/2004

7/29/2004

4/22/2004

3/18/2004

1/22/2004

121412003

10/30/2003

Status

A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewater workshops.

A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.

Discussion was initiated on the closure strategy.

No change.

Continues on hod.

Continues on hold.

Continues on hold.

This action remains on hold pending the outcome of the proposed purgewaterstrategy

Remains on hold.

No change in status.

The closure plan package is still'mtemal to FH. Mr. Hildebrand (DOE) requested that Mc Wintedralder schedule a
meeting after October 1, 2004, for discussion.

The closure plan package is still internal to FH.. This action remains open pending a determination of the strategy
document.

Submittal will be deferred pending determination on the strategy document.

The closure plan.package is sfill internal to FH.

FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5127.

The closure plan package is still at FH.

The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.

Action opened.

1012412005; 9:04:30 AM



Environmental Request information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 10013 Provide status on the ETF upgrades to receive purgewater. 	 Task Lead:	 Szelmeczka, Roger

Waste Stabilization and Disposibon/Purgewater Storage and Treatment Facility	 -	 POC:	 Szelmeaka, Roger

Classification:. Open

Category PMM

Project DOE	 Agency

Due: NIA N/A	 NIA

Complete: N/A NIA	 NIA

Closed Date:

Description: Provide status on the ETF upgrades to receive purgewater.

Date Status

9/22/2005 ETF accepted the new load-in station. The remaining punch list items are being completed.

8125/2005 No change.

7/28/2005 Construction of the load-in station modification is approximately 95 percent complete.

6129/2005 Construction of the load-in station modification is approximately 90% complete.

5126/2005 Construction of the load-in station modification is ongoing.

3/23/2005 Construction of the load-in] load-out station is ongoing.

2/23/2005 The construction schedule was provided to Ecology. Completion of the major tasks are on track

1/27/2005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.

12/16/2004 Construction is on-going.

10/28/2004 The load-in station construction is on hold due to omission of the water stops in the revised drawings.

9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated. Construction has
started on the load-in station.

8/26/2004 Construction is expected to begin the week of 8130!04.

7/29/2004 Constmcion on the upgrade project is on hold pending resolution of cost estimates.

4122/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by
the end of September 2004.

3;18/2004 The schedule for engineering changes and design will be provided at the next meeting.

1/2212004 Task opened.

Task ID:	 1320 Meeting to discuss combining RCRA and CERCLA purgewaters	 Task Lead:	 Singleton, Deborah

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility 	 POC:	 Winterhalder,.John

Classification; Open

Category: PMM -	 -	 -

Project DOE	 Agency

Due: NIA NIA	 N/A

Complete:. NIA NIA	 NIA

Closed Date:

Description: Schedule a meeting to discuss combining RCRA and CERCLA purgewaters. Ecology will provide RL a list of working bullets regarding
information it will be expecting.

Date Status

9/22/2005 Becky Weigman (Ecology) stated that Deborah Singleton (Ecology) will provide a status at the next PMM.

8/25/2005 A meeting was held and the results will be discussed at the September PMM.

7/28/2005 Ecology will schedule a meeting within the next two weeks to discuss internally.

6/2912005 No activity.

5/2612005 No activity.

312312005 Task opened.

10/24/2005; 9:04:30 AM



PURGEWATER
Project Managers Meeting

825 3adwin/Room/Room 590A
Hanford, Washington

September 22, 2005

Attendance List
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